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November 7, 2013 

 

 

Ms. Lauri Kemper  

Assistant Executive Officer 

Regional Water Quality Control Board 

Lahontan Region 

2501 South Lake Tahoe Blvd. 

South Lake Tahoe, CA 96150 

 

 

Cc:       Scott C. Ferguson, Jan M. Zimmerman, Patty Kouyoumdjian, Doug Smith, Richard Booth, 

             Lisa Scoralle, Chuck Curtis, AnnaKathryn Benedict, Patrice Copeland, Mike Plaziak, (RWQCB)     

             Joanna Gibson, (California Department of Fish and Wildlife) 

 

 

RE: Request for an Extension of the Submittal Due Date for the Final Arimol Wetlands Surface 

Water Restoration Work Plan Scheduled for Friday, November 8
th

 2013.   

Permission for culvert and headwall removal at the Arimol site has been issued and we are in the final 

stages of revising and finalizing the Arimol Wetlands Surface Water Restoration Plan while incorporating 

the information gathered during recent discussions, emails, meetings, telephone calls and the Notice of 

Violation dated October 29, 2013, while addressing the recently stated concerns of the RWQCB, CDFW 

and San Bernardino County.   We are in the process of preparing the final Arimol Wetlands Restoration 

Plan and because of the confusion and unforeseen delays created by the multitudes of emails, telephone 

calls, differing permit requirements, correspondence, the NOV, form filling, and related documentation 

pertaining the wetlands restoration project up to this point in time.  Due to these events, in addition to the 

complications relating to our acquisition of County permits for culvert and headwall removal while 

addressing the concerns provided in the RWQCB’s response letter of October 4, 2013, and subsequent 

CDFW inquiries/requests in tandem with conducting the preparation of the final Arimol Wetlands Surface 

Water Restoration Plan for submittal to the Lahontan Regional Water Quality Control Board’s (RWQCB) 

Advisory Team and CDFW on Friday, November 8, 2013, we are respectfully requesting that the 

submittal deadline be extended for several more weeks, if at all possible.  The extra time will enable us to 

better address and incorporate the high volume of information and ensure that the accuracy and quality of 

the document, responses to the RWQCB, CDFW, and San Bernardino County meet the expectations of all 

stakeholders. 

I apologize for the last minute submittal of this extension request.  Despite our intent to address this 

important matter earlier in the week, an unusually high volume of other work related issues contributed to 

this “slipping-through-the cracks.”  The fault is all ours and not that of our client, Mr. Bill Moeller.  
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Should you have any questions or require further information, please contact me or Bruce Eilerts at 

telephone (602) 421-1270. 

 

Sincerely,  

The Sanberg Group, Inc. 

 

 

Dale Schneeberger, PG      Bruce D. Eilerts 

Vice President Environmental Services    Biological Services Manager 

dales@sanberg.com      bruce@sanberg.com 

 

mailto:dales@sanberg.com
mailto:bruce@sanberg.com

